

Hoofdstuk 4: Planning

Deliverables

Week	Datum Ma	Younes	Marit	Mo	Lara
4	18-jan	1.1	1.1	1.1	1.1
5	25-jan	1.1	1.1	1.1	1.1
6	1-feb	2.2.1	2.2.1	2.2.1	2.2.1
7	8-feb	2.2.1	2.2.1	2.2.1	2.2.1
8	15-feb	2.2.1	2.2.1	2.2.1	2.2.1
9	22-feb	Vakantie	Vakantie	Vakantie	Vakantie
10	1-mrt	2.2.3	2.2.3	2.2.3	2.2.3
11	8-mrt	2.2.3	2.2.3	2.2.3	2.2.3
12	15-mrt	2.2.4	2.2.5	2.2.4	2.2.5
13	22-mrt	2.2.4	2.2.5	2.2.4	2.2.5
14	29-mrt	2.2.4	2.2.5	2.2.4	2.2.5
15	5-apr	T-week	T-week	T-week	T-week
16	12-apr	T-week	T-week	T-week	T-week
17	19-apr	2.2.6	2.2.2	2.2.6	2.2.2
18	26-apr	Vakantie	Vakantie	Vakantie	Vakantie
19	3-mei	Vakantie	Vakantie	Vakantie	Vakantie
20	10-mei	2.2.6	2.2.7	2.2.6	2.2.7
21	17-mei	2.2.7	2.2.7	2.2.7	2.2.7
22	24-mei	2.2.9	2.2.7	2.2.9	2.2.7
23	31-mei	2.2.9	2.2.8	2.2.9	2.2.8
24	7-jun	Eindpresentatie	Eindpresentatie	Eindpresentatie	Eindpresentatie
25	14 Juni	Evaluatie	Evaluatie	Evaluatie	Evaluatie

TUSSENEVALUATIE = 29-03-2021